

Frame joinery & oil finish

Price
Pending

Edit

Reassign

STAGE PROGRESS



Carpentry

Ready for Inspection



Painting

Price Pending

Design & Specification

Oak Dining Set · Villa
Serein



frame-elevation.pdf

+4

more files



Build six solid-oak chair frames using mortise-and-tenon joinery with curved back rails. Frames must match the master template within $\pm 1\text{mm}$. Finish the full set with three coats of natural hard-wax oil, hand-buffed to a satin sheen between coats.

Solid oak

M&T joinery

Hard-wax oil

Satin finish

Negotiation History

Awaiting your approval

Carpentry stage · Nuwan Fernando

Carpent

NF

Amended an
(pending)

Painting

SD

Agreed
amount

Superviso

Carpentry —





Original amount set 10 Jul · 09:12

LKR 48,000

Set by Ravindu Perera (Admin) when creating the job card



Nuwan Fernando amended the amount

14 Jul · 16:40

LKR 56,500 (+17.7%)

"The client changed the back-rail to a curved profile after the quote. It needs steam-bending and two extra template jigs — roughly 6 more hours plus wastage on two boards."

Proposed by Nuwan Fernando (Carpenter)



Supervisor confirmed scope change

15 Jul · 11:05

"Verified on site — curved rails do require steam-bending. Extra time is fair."

Dinesh Alwis (Supervisor)



Awaiting admin approval Now

Your decision is needed to unlock work on this stage

Proposed amended amount

LKR 56,500

from LKR 48,000

Reject



Approve amount



Pas
app
pro
Join
squ
cur
tem
for
Din
Sup



Pai
ins
per
Aw
fini